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Open Action Point Log   
 
  
Reference Action Assigned to: Due Date Status 
1502 AP02: HMRC Director and The External Affairs, Strategic Design & 

Planning Director to commence collaborative feasibility work 
and bring findings back to the Programme Board. 

Stuart Ison 
Dave Brookes/Myrtle 
Lloyd 

17/05/2022 Ongoing – Due May’s PB  

1503 AP01: The External Affairs, Strategic Design and Planning Director 
and the Deputy UC Programme Director will send the 
information required regarding Treasury drawdown to the 
HMT director before the end of the month. 

Stuart Ison 
Deb Boore 

01/04/2022 Action Complete 
 

Propose Closure 

1503 AP02: The Java Developers “Risk” is an issue and will need to be 
reflected accordingly. 

Stuart Ison 26/04/2022 Reflected in the pack for PB 
 

Propose Closure 
 

1502 AP03: “Planned mitigations” to be captured on Slide 7 of the 
Programme Risks Paper 15/03/22/  

Stuart Ison 26/04/2022 Reflected in the pack for PB 
 

Propose Closure 
 

 


